



In following-up, pls. cite DMS ref #
2019-BB-0047460

REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF BUDGET AND MANAGEMENT
GENERAL SOLANO STREET, SAN MIGUEL, MANILA

ACKNOWLEDGEMENT RECEIPT

The **DEPARTMENT OF BUDGET AND MANAGEMENT** hereby acknowledges the receipt of your letter/request which has been uploaded to the DBM-Document Management System and routed to the appropriate office/s with the following information:

Sender: DSWD - ICAB - PERSONAL DELIVERY

Document Title: DSWD-ICAB-SUBMISSION OF QUARTERLY PHYSICAL REPORT OF OPERATION AS OF MARCH 31, 2019

Document Reference No: 2019-BB-0047460

Date and Time Uploaded: Tuesday, May 21, 2019 1:47:25 PM

Uploaded By: Marissa RECEIVING

Routed To: BMB-B Ely Fernandez


cc:

Total no. of pages received: 1 copy and 5 pages

The determination of the completeness of the documentary requirements submitted, if any, is subject to the evaluation of the technical person in charge.

This receipt is system generated and does not require signature.

Received by:



DOCUMENT
MANAGEMENT
SYSTEM

QUARTERLY PHYSICAL REPORT OF OPERATION
As of 2019 March 31

Department: Department of Social Welfare and Development (DSWD)
 Appropriations: Current Year Appropriations
 Agency: Inter-Country Adoption Board
 Operating Unit: N/A
 Organization Code (UACS): 200030000000
 Report Status: SUBMITTED

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of March 31 2019	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7= (3+4+5+6)	8	9	10	11	12= (8+9+10+11)	13	14
Part A													
I. Operations													
OO : Filipino children in suitable permanent adoptive families abroad protected and secured													
INTER-COUNTRY ADOPTION REGULATORY PROGRAM	3101000000000000												
Output Indicators													
1. Percentage of applications of new accreditation and re-accreditation applications processed within the prescribed timeframe		14%;2	43%;6	14%;2	29%;4	100%	0				0	14	Delayed release and processing of Travel Authorities of Board caused delay in the accreditation visit.


CAB FILE COPY

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of March 31 2019	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7= (3+4+5+6)	8	9	10	11	12= (8+9+10+11)	13	14
2. Number of accredited agencies subjected to		50	50	50	50	50	41				41	9	Eight FAAs have closed their Philippine intercountry adoption program due to (1) non-accreditation by the Hague; (2) financial issues to sustain their programs and services; (3) non-compliance with Philippine ICA requirements and (4) a European based agency merged with another accredited FAA.
inspection and compliance audit													
Outcome Indicators													
1. Percentage of local stakeholders complying with		95%	95%	95%	95%	95%	94% or 47 of 50				94%	1%	Majority of the CCAs engaged in the ICA program are compliant with the ICAB requirements
policy guidelines													
2. Percentage of Foreign Adoption Agencies/ Liaison		100%	100%	100%	100%	100%	83.636% or 46/55				83.636%	16.364%	Of the 50 FAAs targeted for monitoring, 8 terminated their participation in the ICA program while 1 FAA merged with another agency. Five (5) LSAs complied with the ICAB requirements.

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of March 31 2019	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7= (3+4+5+6)	8	9	10	11	12= (8+9+10+11)	13	14
Service Agencies (FAAs/ LSAs) compliant to ICAB standards and requirements													
3. Number of Child Caring Agencies participating in the		50	50	50	50	53	47				47	3	47 of the 50 CCAs identified to participate in ICA program were engaged in ICA program. CCAs not accredited by DSWD cannot place or clear children under their custody for ICA.
Philippine Inter-Country Adoption Program													
INTER-COUNTRY ADOPTION PROGRAM	3102000000000000												
Output Indicators													
1. Number and percentage of children ready for		75;22.59%	90;27.11%	85;25.60%	82;24.70%	332; 85%	37/75 = 49.333%				37; 49.333%	295; 50.667%	The number of children entrusted for the 1st quarter were those accepted in the last quarter of the previous year or those cleared and matched in the 1st quarter of 2019 but travel documents/entry visa were issued only during the 1st quarter of 2019.

Particulars	UACS CODE	Physical Targets					Physical Accomplishments					Variance as of March 31 2019	Remarks
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	Total		
1	2	3	4	5	6	7= (3+4+5+6)	8	9	10	11	12= (8+9+10+11)	13	14
1. Percentage of children entrusted in 2017 with finalized adoption		21%;70	22%;72	19%;65	23%;75	85%	74.285% or 52/70				74.285% or 52/70	230 or 81.560%	receiving Countries vary in the length of time to process finalization of adoption.
2. Percentage of the number of adoption entrustment that suffered from disruption		1%	0	0	1%	Less than 3%	2%				2%	1%	Reasons for disruption are due to factors such as PAPA's lack of preparation to parent older and complex behavior in children. Resulting in disruption are re-matching the children.

Prepared By:


Marivir Tungol

Planning Services Head/Planning Officer

Date: 20/May/2019


In coordination with:


Angeliza Guerinia

Financial Services Head/Budget Officer

Date: 20/May/2019

Approved By:


Bernadette Abejo

Agency Head/Department Secretary

Date: 20/May/2019